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C H A P T E R   O N E

Using the Community 
Partnership Approach

book details how these elements can be incorpo-
rated through every phase of joint projects.  

Successful Project Design and Delivery 
is a Two-Way Street
There’s no “bad guy” or “good guy.”  Initiating a 
project the right way—in an atmosphere of col-
laboration and partnership—can go a long way 
toward ensuring that all parties, whether they be 
local, state, tribal, railroads, private, or federal, 
are participating in a project vision they can agree 
to.  This collaboration is only maintained through 
a comprehensive communication effort that is 
strictly followed from project visioning through to 
the very end of construction.  

Joint projects occur at many different levels 
of partnering agencies’ development respon-
sibilities, interest, governing authority, and 

funding.  For example, if only WSDOT is funding 
and leading a project, there is still a certain level 
of partnership because WSDOT does not build 
anything that is not within the bounds of some 
local agency.  All of WSDOT’s projects affect 
some local or other agency such as a port district, 
the Washington State Department of Ecology, or 
a tribal government.  Thus, that agency needs 
to know what WSDOT is doing and be afforded 
some level of input.   Likewise, agencies design-
ing and/or seeking funding to make improve-
ments on state routes owned by WSDOT have an 
obligation to coordinate with WSDOT because of 
its operational and maintenance responsibilities.

The best practices for joint or partnership proj-
ects discussed in this document are most suited 
for those projects where two or more agencies 
have a strong vested interest in the outcome of 
changes to a given transportation system, such as 
a project where the state route serves as the “Main 
Street” or main arterial through a community.

These type of projects require a mindset that is 
different from what you need when you’re oper-
ating as “just the WSDOT” or “just the local juris-
diction.”  On these projects all agencies involved 
should be thinking in terms of multiple project 
partners, rather than as a single agency.  And, all 
parties need to think collaboration, communica-
tion, and appropriate compromise.  This Guide-

Cooperatively
Scope the

Project

Identify
Funding Design Review Build

Key Concept
Collaboration, Collaboration, 
and More Collaboration
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Figure 2. A Model for Joint Projects

p WSDOT joined local dignitaries in a groundbreaking 
ceremony for a new interchange in Pasco. The 
community considers this project one of the area’s 
primary transportation needs. Located on US 395, 
it is a vital north-south corridor through eastern 
Washington connecting international shipments 
between Canada and Mexico.  Hillsboro Street is the 
only access route to the Port of Pasco Processing 
Center, Burlington Northern Railroad Hump Yard, and 
many trucking business centers including a major 
commercial truck stop.



B
ui

ld
in

g 
P

ro
je

ct
s 

th
at

 B
ui

ld
 C

om
m

un
iti

es
:  

R
ec

om
m

en
de

d 
B

es
t 

P
ra

ct
ic

es

4

C
ha

pt
er

 O
ne

:  
U

si
ng

 t
he

 C
om

m
un

ity
 P

ar
tn

er
sh

ip
 A

pp
ro

ac
h

5

 p The Alaskan Way Viaduct.

Using the Framework of Community 
Partnership Design 
The recommended guidelines in this book have 
been created within the framework of the Wash-
ington Transportation Commission’s “Vibrant 
Communities” concepts.  Real partnerships don’t 
simply occur on a project-by-project basis, but 
are the result of continuous, collaborative, and 
respectful relationships. In fact, they involve an 
entire process of working with communities that 
call for good communication skills, meaningful 
public involvement, listening, collaboration, and 
compromise.

In other words:

Simultaneously advancing the 
objectives of safety, mobility, 
enhancement of the natural 

environment and preservation of 
community values.

Local Plans
  County
  City
  Transit
  Ports
  6 Year Plans
  20 Year Plans

MPO/RTPO
Regional Plans

Washington’s Transportation Plan
 (State Multi-Modal Policy Plan)

 Modal Elements (highways, ferries, transit)
 10 Year Capital Improvement and Preservation Plan
  Short Range (6 year)
  Long Range (20 year)
  Corridor Specific Plans

Taken collectively, all of the plans shown here make up the complete
transportation plan for the State of Washington.

This graphic description represents an interdependent cyclical approach
to planning.  Each plan is both internally and externally consistent.

Each plan is related to the others, and each cycle of the
planning process affects each of the other plans.

The Washington State Transportation Commission sets policy for
the state-owned transportation system.  The Commission, with its

external partners, also sets the foundation for Washington’s Transportation
Plan (WTP).  The WTP is cooperatively developed through discussions

with the general public, elected officials, the public sector, and
private sector business interests.  State policies and the WTP are

based upon local and regional policies as well as
statewide and national goals and policies.

Figure 3. Transportation Plan Relationships
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A new model for joint projects requires a new 
way of thinking, a new approach to projects, and 
a new willingness to craft innovative ways to 
meet both community and WSDOT priorities.  
 
This kind of approach, which relies on early, 
good communication and partnership, goes 
a long way toward preventing the “rework” 
cycle—that is, the need to go back and com-
pletely redesign the project because not all of the 
players have been on board from the beginning.

This approach can be a little intimidating, as 
some team members may fear that they are 
compromising design requirements or safety or 
council or commission direction.  Others may feel 
there has to be an “us” versus “them” on joint 
projects.  There may even be concerns that this 
collaborative approach will cost more time and 
money, although the opposite is often true.  

The WSDOT is incorporating both the concepts 
and the practices inherent in the Context Sensi-
tive Design (CSD) programs that have been pro-
moted throughout the United States.  The agency 
brings its own Community Partnership Program 
and governing policies forward to create new col-
laborative mechanisms for joint projects.  

WSDOT Tools include:

 Community Partnership Program

 Safety and Aesthetics Program

 Managing Project Delivery Training

 WSDOT’s Technology Transfer Center (T2)

 Local Agency Guidelines (LAG) Manual

And WSDOT has initiated the development of a 
Safety and Aesthetics Program.  This program is a 
multi-faceted effort integral to implementing prin-
ciples of CSD in Washington State.  CSD considers 
the elements of mobility, safety, environment, 
and aesthetics from the beginning to the end of 
the project process. This program is developing 
frameworks to incorporate innovative designs, 
evaluate the effectiveness of those designs, and 
work with local communities in the development 
of urban-related elements in the design manual 
guidelines.  The WSDOT also has Managing Proj-
ect Delivery training, which lays out an excellent 

framework for project development.  Combined, 
these three tools make a strong resource package 
that can be used to change the way in which joint 
projects are managed throughout Washington.

Getting Started: An Overview of Joint 
Projects
Transportation capacity or mobility projects in 
Washington State generally begin at the city or 
county level.  As the population and economy 
grow and shift, transportation infrastructure may 
also need to expand or change to accommodate 

Start with the right team and
involve the public.

Work collaboratively on scope, design,
review, and construction.

Step One

Step Two

Evaluate continuously so you can
make improvements.

Step Three

Implement a construction program
that works for all parties.

Step Four

Stop and celebrate your accomplishments
 as a team! Use what you’ve learned

to improve the next project.

Step Five

Figure 4. A Schematic of Successful 
Project Delivery

Any joint project can be explained in five 
primary steps.  These include:
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these changes.  The WSDOT works closely with 
tribes, cities, towns, and counties as well as the 
Regional Transportation Planning Organizations 
(RTPOs) and Metropolitan Planning Organiza-
tions (MPOs) and others to understand the 
demands of growth on the state’s transportation 
system.

Local agencies must also seek to provide infra-
structure within their own jurisdictions.  Wash-
ington’s Transportation Plan summarizes the 
need for all of these components of the state’s 
network of roads, streets, bridges, transit, rail, 
ferries, air, and non-motorized modes of transpor-
tation.  The WSDOT also prepares plans for the 
systems it has jurisdiction over: highways, ferries, 
airports, and other pieces of the network the state 
owns and operates.  They do even more com-
prehensive planning for the parts of the network 
in their ownership.  The RTPOs/MPOs describe 
the regional or metropolitan network made up 
of state, local, or privately owned transportation 
facilities and services in their regional or metro-
politan transportation plans.

In their comprehensive planning and land use 
decisions, local governments establish their vi-
sion for managing growth and the needed infra-
structure to support it.  These agencies establish 
development regulations that specify the level of 
service they desire for the streets and roads, in 
their vicinity.  The WSDOT uses this information 
in developing its route or corridor plans.  These 
plans identify the improvements or preservation 
projects that will be needed to support the growth 

of the area.  These plans may address applicable 
design criteria, access management, and any 
design deviations applicable to a given route or 
route segment.  This information of projected 
need, in turn, is compiled in WSDOT’s 20-year 
Washington Transportation Plan (WTP) and the 
Highway System Plan (HSP).

Depending on the funding available from the Leg-
islature, the WSDOT prioritizes the most needed 
projects.  This means that improvement and 
preservation projects on state routes compete for 
funding within their project type subcategories 
on a benefit/cost basis.  This ensures to taxpayers 
that the projects with the “highest benefit to users 
per dollar spent” will be built first.  An example 
of the Olympic Region’s project list is shown on 
page 7.  The projects get scoped to determine the 
appropriate design and cost and are then funded 
as the financial resources become available.

The Growth Mangement Act (GMA) requires that 
RTPOs certify that the transportation element of 
comprehensive plans adopted by counties, cities, 
and towns reflect approved RTPO transportation 
guidelines and principles.  Both MPOs and RTPOs 
update regional transportation improvement pro-
grams (RTIP) at least once every two years.  The 
updated RTIPs constitute the State Transportation 
Improvement Program (STIP):

 Projects that originated in local MPO/RTPO 
Transportation Plans,

 Projects that are federally funded, and

 All WSDOT and regionally significant 
projects regardless of funding source.

Identifying Funding Sources
There are a number of funding sources for 
projects initiated by local agencies and/or 
WSDOT.  Teams involved in a Community 
Partnership project should note that each source 
of funding is accompanied by its own set 
of requirements.  It may be a requirement to 
include certain project elements, or there may 
be deadlines to expend funding by phases, and 
there may stipulations about the appropriate 
manual for design.  Issues linked to the funding 
source should be understood by the entire 
project management team to enhance project 

 p An example of changing land use in Bellevue.
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Project Description Funding Status
1 US 101 - Project overlays 4.44 miles from Clearwater road to Queets with asphalt concrete pavement DESIGN, CN

2 US 101 - Project replaces the structurally defi cient South Fork Boulder Creek bridge (McCalla Creek) DESIGN, CN

3 US 101 - Project replaces the structurally defi cient West Fork Hoquiam River bridge 101/145 DESIGN, CN

4 US 101 - Project replaces the structurally defi cient West Fork Hoquiam River bridge 101/142 DESIGN, CN

5 US 101 - Project rehabilitates fourteen signal systems in Aberdeen DESIGN, CN

6 SR 109 - Overlays 7.18 miles from Copalis Beach to Roosevelt Beach with asphalt concrete pavement DESIGN, CN

7 SR 109 - Project replaces an existing culvert (Grass Creek Vicinity) DESIGN, CN

8 US 101 - Project provides a seismic retrofi t to Hoquiam River bridges to reduce risk of earthquake failure DESIGN, CN

9 US 101 - Project rehabilitates mechanical and electrical equipment on Hoquiam River bridges DESIGN, CN

10 US 101 - Development and/or State may address crosswalk between a McDonalds Restaurant and YMCA UNDER REVIEW

11 US 12 - Project rehabilitates two signal systems in Aberdeen DESIGN, CN

12 SR 105 Spur - Development may warrant a new signal at Wilson Ave & NB left turn lane to WB Jetty Access Rd UNDER REVIEW

13 SR 105 Spur - Development may relocate/add mid block access or create a fourth intersection leg in future 
(Bed & Breakfast)

UNDER REVIEW

14 SR 105/SR 105 Spur - Project provides right/left turn channelization and upgrades illumination at Westport DESIGN, CN

15 SR 105 - Project rehabilitates the Elk River bridge deck DESIGN, CN

16 SR 105 - Project overlays 3.89 miles from Pacifi c County line to Bonge Avenue with asphalt concrete pavement DESIGN, CN

17 SR 105 - Project overlays 4.73 miles from Bonge Avenue to E Dock Street with asphalt concrete pavement DESIGN, CN

18 SR 105 - Project overlays 9.75 miles from Johns River to Edward Smith Drive with asphalt concrete pavement CN

19 US 12 - Project cleans and paints the Wishkah Street bridge DESIGN, CN

20 US 12 - Project repairs the grid deck on Wishkah Street bridge DESIGN, CN

21 US 12 - Development may warrant a new signal and/or other improvements of Sargent Boulevard 
(Sierra Pacifi c Wood Processing Plant)

UNDER REVIEW

22 US 101 - Overlays 4.37 miles from Pacifi c County line to Lund Rd vicinity with asphalt concrete pavement DESIGN, CN

23 US 101 - Project fl attens slopes, replaces a culvert, and removes wood fi ber fi ll two miles South of Artic UNFUNDED

24 US 101 - Project stabilizes a side slope one mile South of Artic to reduce risk of road closure UNFUNDED

25 SR 107 - Project overlays 6.71 miles from US 101 to Chehalis River with asphalt concrete pavement DESIGN, CN

26 SR 107 - Project overlays 0.90 miles from Chehalis River to US 12 with asphalt concrete pavement DESIGN, CN

27 SR 107 - Provides a seismic retrofi t to Chehalis River bridge 107/4 to reduce risk of earthquake failure UNFUNDED

28 SR 107 - Project replaces the structurally defi cient Slough bridges DESIGN, R/W, CN

29 US 12 - Project provides a seismic retrofi t to Satsop River bridges to reduce risk of earthquake failure DESIGN, CN

30 US 12 - Project repairs waterway scour to Black River bridge foundation DESIGN, CN

31 US 12 - Development may need to mitigate fl ooding and have restricted access (Tribal Gas Station) UNDER REVIEW

32 US 12 - Development may warrant improvements to the 3rd Avenue Interchange and Keys Road/Fourth Street
at-grade Intersection (Satsop Nuclear Site)

UNDER REVIEW

33 US 12 - Provides a seismic retrofi t to 3rd Street Overcrossing bridge to reduce risk of earthquake failure UNFUNDED

34 SR 8 - Project constructs a new interchange (removes at-grade intersection at Mox Chehalis near McCleary) DESIGN, R/W, CN

35 US 12 - Project funds a mediated fl ooding settlement near the Wynoochee River (7 affected land parcels) R/W

36 US 12 - Project cleans and paints the Wynoochee River bridge DESIGN, CN

37 US 12 - Project provides a seismic retrofi t to Wishkah and Heron St bridges to reduce risk of earthquake failure DESIGN, CN

38 US 12 - Project modifi es Heron Street moveable bridge to enhance end seating during closing DESIGN, CN

39 US 101 - Project provides a seismic retrofi t to Chehalis River bridge to reduce risk of earthquake failure DESIGN, CN

40 US 101 - Project rehabilitates mechanical and electrical equipment on Chehalis River bridge DESIGN, CN

41 This project resurfaces roadways regionwide with bituminous surface treatment (chip seal) DESIGN, CN

42 This regionwide project repairs water scour to bridge foundations CN

Figure 5.  Example of 
Best Practices: 
WSDOT Olympic Region’s 
Grays Harbor County 
Capital Improvement and 
Preservation Program

CN - Construction
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Ports Cities Counties Transit Agencies

Local Six-Year Transportation Program

Regional Transportation
Planning Organization
(RTPO) Lead Agency

Six-Year Transportation
Improvement Program (TIP)

(planning document)

Regional Transportation Improvement Program (RTIP)

WSDOT
Highways and

Local Programs Office

Statewide Transportation
Improvement Program (STIP)

Three-Year Federal Statewide
Transportation Improvement

Program (STIP)
(programming document)

communication and disclose project issues for all 
members of the team.

Two common governing documents in 
Washington State are the Local Agency Guide-
lines (LAG) and WSDOT’s Design Manual.

If a joint project is planned by a community 
and it receives funding, it’s imperative that 

the local agency initiate contact with the 
WSDOT Region if the project is located on a 
state route — or if final design will be governed 
by WSDOT.

The table in Chapter 7 of this Guidebook details 
the review and approval process for many of 
these types of joint projects.  This early contact 
with WSDOT will insure that the project team 
understands, up front, the constraints and issues 
that may arise as the project moves to construc-
tion.  Understanding the approval process for 

different highways is critical to the success of 
your projects.  Highways have different func-
tional classes, access controls, and federal and 
state requirements in their design and operation.  
These differing variables play an important role 
in which projects are ultimately approved.

When searching out funding options for joint 
projects it’s important to remember that WSDOT 
cannot pay for all the amenities that might be ap-
proved on a state-owned roadway, but there are 
a number of other resources that may be avail-
able. The community is often the best agency to 
identify sources of funding for the early stages 
of project visioning and conceptions. Also see 
Chapter 7 Tools and Resources for more creative 
ideas with early visioning work.  To deter-
mine what can or can’t be paid for with either 
WSDOT funds or other state or federal funds, 
the best place to start is with your regional Local 
Programs Engineer.  They are located in each of 
WSDOT’s six regions throughout the state and 
are the direct link between WSDOT, local agen-
cies, and partners such as tribal governments, 
ports, and transit. The primary responsibility of 
the regional offices is to manage federal and state 
funds in a way that allows the agencies to be suc-
cessful in their transportation endeavors. At the 
same time, the region staff helps agencies comply 
with program requirements and provide technical 
assistance.

In the Northwest Region (NWR) of WSDOT while 
the initial contact may be to the Local Programs 
Engineer, you will quickly be put in touch with 
the appropriate area personnel for the most ef-
fective coordination.  The NWR has been subdi-
vided into three areas, each of which is charged 
with responsibility for all the state routes in its 
area and associated projects and programs.

Also, the Local Programs Engineers work 
closely with public works staff, engineering 
staff, and elected officials. They guide, counsel, 
and collaborate with these agencies on project 
scoping, funding, design, environmental docu-
mentation, construction and project closure. The 
Local Programs Engineers also ensure representa-
tion of, and advocacy for, each agency’s transpor-
tation concerns, interests, and needs.

Figure 6. RTPO RTIP/STIP Development Process
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To learn more about the different regions within 
Washington State visit WSDOT’s web site and click 
on the region name to take you to their home page.
www.wsdot.wa.gov/TA/Staff/RegStaff.htm

Local Programs Engineers at 
WSDOT Regions
Headquarters
360-705-7000
310 Maple Park Avenue SE
PO Box 47300
Olympia, WA 98504-7300
 Doug MacDonald, Secretary of Transportation

e-mail: MacDonD@wsdot.wa.gov
 Kathleen Davis, 360-705-7871

Highways and Local Programs Director
e-mail: davisk@wsdot.wa.gov

Olympic Region
360-357-2600
5720 Capitol Boulevard
PO Box 47440
Olympia, WA 98504-7440
 Mike Horton, 360-357-2666

Local Programs Engineer

Northwest Region
206-440-4000
15700 Dayton Avenue North
Seattle, WA 98133-9710
 Terry Paananen, 206-440-4734

Local Programs Engineer
 For specific regional areas:

Snohomish/King County Area Administrator: 
Ron Paananen, 206-440-4696

 Mount Baker Area Administrator: 
Todd Harrison, 206-440-4711

Eastern Region
509-324-6000
2714 North Mayfair Street
Spokane, WA 99207-2090
 Keith Martin, 509-324-6080

Local Programs Engineer

North Central Region
209-667-3000
1551 North Wenatchee Avenue
PO Box 98
Wenatchee, WA 98807-0098
 Paul Mahre, 509-667-2900

Local Programs Engineer

http://www.wsdot.wa.gov/TA/Staff/RegStaff.htm


B
ui

ld
in

g 
P

ro
je

ct
s 

th
at

 B
ui

ld
 C

om
m

un
iti

es
:  

R
ec

om
m

en
de

d 
B

es
t 

P
ra

ct
ic

es

10

C
ha

pt
er

 O
ne

:  
U

si
ng

 t
he

 C
om

m
un

ity
 P

ar
tn

er
sh

ip
 A

pp
ro

ac
h

11

South Central Region
509-577-1600
2809 Rudkin Road, Union Gap
PO Box 12560
Yakima, WA 98909-25360
 Roger Arms, 509-577-1780

Local Programs Engineer

Southwest Region
360-905-2000
11018 NE 5th Circle
S-15, PO Box 1709
Vancouver, WA 98682-6686
 Bill Pierce, 360-905-2215

Local Programs Engineer

Another excellent resource for funding assistance 
is the Infrastructure Assistance Coordinat-
ing Council (IACC).  The IACC is a nonprofit 
organization made up of staff from state and 
federal agencies, local government associations, 
nonprofit technical assistance firms, tribes, and 
universities.

Its purpose is to improve the delivery of infra-
structure assistance, both financial and technical, 
to local governments and tribes.  It does this by 
keeping members informed of changes in pro-
grams and services.  About every other year, the 
IACC sponsors a statewide conference that brings 
these program representatives together with local 
government staff.

Over 215 federal and state programs are listed on 
IACC’s database website: www.infrafunding.wa.
gov.  Depending on the type of funding source, 
eligible agencies include:  cities, counties, port 
districts, tribes, transit agencies, school districts, 
economic development councils, rail districts, 
private railroads, public and private employers, 
non-profit and private for-profit transportation 
agencies and regional and state governments 
including WSDOT.

Major Sources of Funds in Washington
WSDOT Highways & Local Programs (H&LP)
The WSDOT H&LP Division administers many 
transportation-related grants, including both 
federal and state programs, which are critical to 
local agencies throughout the state.  The major 
federal source of transportation revenue is the 
federal Transportation Equity Act for the 21st 
Century (TEA-21) funds, many of which are 
used for “main street” type projects.  TEA-21 is 
intended to integrate the transportation system 
to help ensure Americansí prosperity and quality 
of life into the new century.  The four state grant 
programs administered through WSDOT H&LP 
provide assistance to local agencies for improve-
ments and preservation of their transportation 
system. 360-705-7389 www.wsdot.wa.gov/TA/
HOMEPAGE/HLPHP.html

County Road Administration (CRAB)
This agency is a major resource for counties.  
CRAB administers two grant programs for coun-
ties to preserve and improve county roads. 360-
753-5989  www.crab.wa.gov/newabout.asp

Key Concept
Collaboration, Collaboration, 
and More Collaboration

p Downtown Long Beach.
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 p Before: Downtown Newport.

 p After: Downtown Newport (computer visualization, 
  WSDOT).

Transportation Improvement Board (TIB)
This agency is a resource for cities, urban coun-
ties and transportation benefit districts.  TIB 
administers five grant programs to preserve and 
improve local agency roadways.  360-705-7300  
www.tib.wa.gov

Washington State Public Works Trust Fund
The Public Works Trust Fund provides loans to 
local agencies to preserve, improve and repair 
eligible infrastructure projects.  360-725-5000  
www.pwb.wa.gov

Washington State Department of Transportation
WSDOT funds (variable depending on legislated 
budgets) projects and programs on state-owned 
or state-impacted systems.  Your regional local 
programs engineer is the contact to assist agen-
cies in determining the types of funds that may 
be appropriate for particular projects. 
360-705-7000 
www.wsdot.wa.gov/TA/Staff/RegStaff.htm

Example of Leveraged Partnership – Newport Downtown Couplet

Funding Sources: Local Improvement District $500,000

WSDOT Highway Paving Funds $920,000

Statewide Competitive Program $895,000

City of Newport $120,000

Transportation Improvement Board $140,000

Surface Transportation Program, Railroad Crossing $200,000

Surface Transportation Program, Rural regionally $60,000

Community Development Block Grant $750,000

Forest Service $250,000

Total $3,835,000

http://www.tib.wa.gov
http://www.pwb.wa.gov
http://www.wsdot.wa.gov/TA/Staff/RegStaff.htm
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Local Funding Sources
These sources are generally gas tax allocation, 
funds from locally levied property, or other taxes 
such as added state sales tax and are budgeted 
and programmed by the administering agency.  
In addition, business districts can form Local 
Improvement Districts (LIDs) for local capital 
improvements.

In some cases, local civic organizations or clubs 
or neighborhoods raise funds to build minor 
improvements or to maintain them.

Federal Sources

WSDOT Highways and Local Programs (H&LP)
The major federal source of transportation rev-
enue is the federal Transportation Equity Act for 
the 21st Century (TEA-21) funds, many of which 
are used for “Main Street” type projects.  TEA-21 
is intended to integrate the transportation system 
to help ensure Americans’ prosperity and quality 
of life into the new century.   

Another federal source of revenue administered 
by H&LP is the Hazard Elimination Safety Pro-
gram (HES).  These funds are strictly for safety 
improvements.

For more great resources refer to Chapter 7 Tools 
and Resources.

 

p These special decorative pedestrian 
lights and sidewalk enhancements were 
paid for by the local downtown Auburn 
businesses using an LID.
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p Sidewalk details in Mercer Island
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